

Financial Statement Review Agent

What we built · effort · what comes next

1. Development estimation (this hackathon build)

Workstream	Effort (indicative)	Status
BRD / HLD / Phase2 / tech docs	0.5–1 day	Done
MVC core (validation, YoY, observation, notify)	1 day	Done
UI + upload pipeline + ops alerts	0.5 day	Done
API, tests, CI	0.5 day	Done
Demo script + use-case + sample packs	0.25 day	Done
Total to demo-ready	~3 days equivalent	Ready to deploy

2. Roadmap (post-demo / production)

Phase	Items	Value
P1 — Deploy	Streamlit Cloud UI · optional API host · secrets for OpenAI	Public demo link
P2 — Data breadth	More companies · Kaggle extract · Excel upload	Sample breadth score
P3 — Scale	Queue + workers · S3 · Postgres · async 202 + run_id	Traffic / prod story
P4 — Integrate	ERP webhook · Teams/Slack bot · SSO	Integration alternatives
P5 — Ingest	Optional PDF/table extract → same CSV codes	Real statement intake

3. Weightage checklist (covered)

Judge theme	How we cover it
Use case clarity	USE-CASE + BRD + live broken pack
Architecture + alternatives	HLD · TECH · rules-first vs pure LLM rejected
UI / UX	Sample · Upload · Ops tabs
Code quality	MVC services · pytest · CI
Model / evaluation	Rule accuracy tests · evidence-bound GenAI
Deploy / integrate	API-first · Streamlit deploy · webhooks
Monitoring	Health · notify log · down alert
Estimation / roadmap	This document

Next action: commit repo → deploy Streamlit (main file `ui/app.py`) → practice DEMO-SCRIPT on the public URL.